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PEO(T) Background

• The AIM-9X is a major modification to the Sidewinder 
Short Range Air-to-Air Missile which includes:
– High off-boresight focal plane array infrared seeker

– Highly maneuverable airframe

• Milestone I was in December, 1994
– Designated CAIV Flagship Program August 95



PEO(T) Background (Cont.)

• Acquisition Strategy was for “full-and-open” competition 
for two-concept      DEM/VAL, followed by “full-and-
open” competition for E&MD.
– FCT of ASRAAM concurrent with DEM/VAL

• E&MD contract includes three production lot options and 
Commitment Curve for next four lots.                            



PEO(T) CAIV PRINCIPLES

• Establish process for cost / performance tradeoffs 

• Set realistic but aggressive cost objectives

• Manage risk to achieve cost, schedule and 
performance objectives

• Devise appropriate metrics

• Incentivize government and industry

• Incentivize reduction to O&S costs



PEO(T) Pre-Milestone I

• Cost and Operational Effectiveness Analysis indicated 
superiority could be regained with seeker / airframe while 
retaining: 
– Rocket Motor, Warhead, Target Detector

Tradeoffs, Risk



PEO(T) Milestone I - II

• CPIPT analysis of Government / Contractor specification 
review resulted in JORD changes.

• Affordability IPT quarterly iteration of AUPC resulted in 
contractor- established targets.

•  Risk Identification and Mitigation Plans required from 
both contractors 

Tradeoffs

Manage Risk

Cost Targets, Metrics



PEO(T) Milestone I - II (Cont.)

• Obtained PDUSD (A&T) approval of quantifiable 
producibility metrics to ensure producibility considered in 
the design process.

– Manufacturing Capability

– Manufacturing Risk Assessment

– Factory Transition 

– Design Stability 

Metrics



PEO(T) Milestone I - II (Cont)

• Procurement Price Commitment Curve, Award Fee and 0/100 
share ratio below target AUPC incentivized (in competitive 
proposal) lower production costs.
– Production 60% of LCC

• High weighting of O&S in cost evaluation criteria in source 
selection incentivized lower O&S concepts.

Incentivization

Lower O&S



PEO(T)
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•  CONTRACTOR QUALIFY SECOND SOURCE (OR FINANCIAL PENALTY)
•  GOV’T CONFIG CONTROL
•  GOV’T DEPOT MAINTENANCE
•  COMPETITIVE RFP ALTERNATIVE
•  NORMAL GOV’T OVERSIGHT REINSTATED

• SOLE SOURCE FOR LOTS  4-7 
• CONTRACTOR CONFIGURATION 

CONTROL
• GOV’T WAIVER OF COST/

PRICING DATA
• CONTRACTOR MISSILE DEPOT
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PEO(T) Milestone II - III

• Affordability IPT quarterly development of AUPC 
progress and Tradeoff initiatives:

AIPT

Producibility MetricsProducibility Metrics

AUPC Refinement

Review Panel

CPIPT

Tradeoffs, Cost Targets, Metrics



PEO(T) Milestone II-III (Cont)

• Contractor “Risk Register” updated monthly
– all risks identified as moderate or high require risk mitigation 

plan

• Award Fee Plan heaviliy incentivizes efforts to 
lowering production costs.
– Government / Contractor Management IPT has joint goal of 

lowering “T1” price by 10%  

Manage Risk

Incentives



PEO(T) Milestone II - III (Cont)

• Ten Year or 2000 hour warranty incentivizes contractor to 
consider reliability in design and production.

Incentive to lower O&S



PEO(T) AIM-9X CAIV Compliance 

Pre MS I MS I - II MS II-III
Tradeoffs      X       X      X
Cost Targets       X      X
Manage Risk      X       X      X
Metrics       X      X
Incentives       X      X



PEO(T) MS-II Development & 
Procurement Savings

Additions

-LAU-7

Savings

-Acquisition Strategy

  -- Competition

  -- PPCC

-Test Program Streamlining

-Producibility Program

PB97 (through 2017) PB97 (through 2017)

RDT&E
$715.9

WPN / 3020
$3,367.8

TOTAL
$4083.7

RDT&E
$556.3

WPN / 3020
$2,260

TOTAL
$2,843.2



PEO(T) Summary

• Processes in place to capture key tenets of CAIV 
“philosophy” for AIM-9X
– each program is unique and must tailor its own processes.

AIM-9X Mission

“Our Contractor / Government Team will deliver to the 
warfighter and affordable AIM-9X Weapons System that
meets stated performance requirements within schedule”


